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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 

AGENDA ITEM TRANSMITTAL 
 

 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

8/23/2016 

 
(3) CONTACT/PHONE 

Bob Mahrt, Associate Capital Project Coordinator 

(805) 781-4396 

 
(4) SUBJECT 

Request to approve Contract Change Order No. 3 to the agreement with Corner Keystone 
Construction, in the amount of $3,263, for the “GSA-GS-Replace Windows at Various Locations 

Project.”  Districts 3 and 4. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 

1. Approve Contract Change Order No. 3 to the agreement with Corner Keystone Construction, in 
the amount of $3,263.53 for the “GSA-GS-Replace Windows at Various Locations Project,” 
Contract Number WBS 350108; and 

2. Authorize the Director of Public Works, or his designee, to process the Change Order to the 
Agreement. 

 
(6) FUNDING 
SOURCE(S) 

General Fund 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

Estimated Project Cost = 
$299,400.00 

 
(8) ANNUAL FINANCIAL 
IMPACT 

N/A 

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
19001686 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {X} 4/5 Vote Required        {  }   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{X} N/A   Date: ___________ 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

District 3  

District 4  

 Reference: 16AUG23-C-4 
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    County of San Luis Obispo 
 

 
 
 

TO: Board of Supervisors 

FROM: 

 

VIA: 

 

Public Works   

Bob Mahrt, Associate Capital Project Coordinator 

Jeff Lee, Project Manager 

Dave Flynn, Deputy Director of Public Works 

DATE: 8/23/2016 

SUBJECT: Request to approve Contract Change Order No. 3 to the agreement with Corner 

Keystone Construction, in the amount of $3,263, for the “GSA-GS-Replace Windows at 
Various Locations Project.”  Districts 3 and 4. 

   
RECOMMENDATION 
 

It is recommended that the Board: 
 

1. Approve Contract Change Order No. 3 to the agreement with Corner Keystone Construction, in 

the amount of $3,263.53 for the “GSA-GS-Replace Windows at Various Locations Project,” 
Contract Number WBS 350108; and 

 
2. Authorize the Director of Public Works, or his designee, to process the Change Order to the 

Agreement. 

 
DISCUSSION 

 
In June 2015, under Informal Bid #3706-15, the County advertised a project to furnish and install 
replacement windows at the Arroyo Grande Veteran’s Hall, as well as the Public Health building, and 

the Agricultural Commission building in San Luis Obispo.  On August 18, 2015, the County 
Purchasing Agent awarded a contract in the amount of $57,700 to Corner Keystone Construction to 

implement the project.  Per County policy, the contract has a ten percent (10%) change order 
allowance in the amount of $5,770 for a total contract amount of $63,470. 
 

Contract Change Orders Nos. 1 and 2 addressed unforeseen but necessary work in order to 
complete the original project.  During construction it was determined that several windows, not 

scheduled for replacement, had deteriorated beyond repair and needed to be replaced.  Additionally, 
these areas contain hazardous materials which requires removal and abatement.  The cost of this 
extended work scope has been included under Change Order No. 3.  However, if executed, Change 

Order No. 3 will exceed the allowable contract amount and therefore requires Board approval. 
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Under Public Contract Code Section 20142 and based on the size of the contract award amount for 

this project, it is required that the Board approve change orders when they exceed an aggregate total 
of $5,770.  The total cost for Change Orders Nos. 1, 2 and 3 is $7,697.44 which exceeds the statutory 

change order limit by $1,927.44.   
 
Contract Change Order (CCO) work is as follows: 

 

CCO 
No. Description Status Estimated Cost 

1 Relocate modular furniture for access to window installation  Approved $2,801.20 

2 
Furnish and install two additional ceiling fans and electrical 
wiring Approved 1,632.71 

3 

Additional window repairs/asbestos abatement at the 

Public Health Offices (proposed) Pending 

  

3,263.53 

  
Total $7,697.44 

 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
The staff and users affected by this change order include Public Health, Agricultural Commissioner, 

and Farm Advisor.  Communication continues with each of these Departments in an effort to minimize 
disturbance while completing the project in a timely fashion. 

 
FINANCIAL CONSIDERATIONS 

 

The project is funded from the County General Fund, as is shown on attached Exhibit “A”, the project 
is significantly under budget and with the authorization of the additional Change Order allowance, 

there will still be a significant portion of the budget remaining to be returned to the General Fund. 
 
RESULTS 

 
Approval of today’s recommended action will provide direction and resources necessary to complete 

the project and provide greater comfort for the staff and occupants at the County facilities; thereby 
contributing to a safe, healthy and well-governed community.  
 

ATTACHMENTS 
 
1. Vicinity Map 

2. Exhibit A – Project Budget Summary 
3. Contract Change Order No. 3 
 

File: WBS 350108 
 
Reference: 16AUG23-C-4 
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